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Agenda

The agenda for this meeting will provide an update on completed activities since 

our last meeting on March 17th and projected activities thru July 27, the next 

Oversight Board Meeting. 

The following will be presented:

• Dry Fuel Project

o ISFSI Pad

o Fuel Pool & Spent Fuel Pool Building Activities

o Hi-Lift Crane

• Vessel Segmentation

o Unit 2

o Unit 3

• Building Demolition

• NRC Inspections and Activities

• State Correspondence and Commitments
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Dry Fuel Project

ISFSI Pad

To Recap – the Dry Fuel Project concludes with all fuel from both spent fuel pools on the 

Independent Spent Fuel Storage Installation (ISFSI) pads and the protected area fence and 

monitoring systems installed by October 2023. It is considered as 1 of our 2 critical path activities. 

To accomplish this, we need to construct an additional ISFSI pad to house an additional 69 dry fuel 

casks which will compliment the exiting 58 casks on the existing pad.

Since the last Oversight Board Meeting:

• Retaining Wall has been constructed and backfilled

• The installation of conduits to support monitoring equipment

• Grading – Contour new pad and level haul path between the two pads is in progress.

• Installation of rebar and expansion joints is in progress

Projected activities through the end of July:

• Complete concrete pour of new pad (will start on 6/14)

• Continue with grading around the existing and new pad

• Continue with preparations to support monitoring equipment
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Dry Fuel Project

ISFSI Pad 
North Wall 

Construction
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Dry Fuel Project

ISFSI Pad North Wall Construction
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Dry Fuel Project

ISFSI Pad North Wall Construction
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Fuel Pool and Spent Fuel Pool 

Building Activities
To Recap – 896 fuel assemblies need to be casked at Unit 2 requiring 28 casks and 1280 assemblies 

need to be casked at Unit 3 requiring 41 casks. The Unit 2 Spent Fuel Pool off-load campaign is 

scheduled to start in August ‘22 and the Unit 3 Spent Fuel Pool off-load campaign is scheduled to start 

in February ’23.

Since the last Oversight Board Meeting (Unit 2):

• All fuel assembly inspections were completed sat

• The load plan per cask has been finalized

• New Helium dryer has been landed 

• Started transport rail repairs outside the SFB

Projected activities through the end of July:

• Complete installation of the Helium dryer

• Complete rail repairs outside the SFB

• Complete PM activities on the fuel handling machine, the cask handling crane, and the 

Vehicle Cask Transporter (VCT)

• Accept delivery of new MPC’s and Hi-Storms
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Fuel Pool and Spent Fuel Pool 

Building Activities
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Fuel Pool and Spent Fuel Pool 

Building Activities
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Fuel Pool and Spent Fuel Pool 

Building Activities



www.holtec.com  |  Page 11

Fuel Pool and Spent Fuel Pool 

Building Activities

Since the last Oversight Board Meeting (Unit 3):

• All fuel assembly inspections were completed sat.

• Modification to the suction piping to the Spent Fuel Pool Cooling Pumps was completed 

(required due to interference with Hi-Lift crane).

• Commenced removal of the Back-up Spent Fuel Pool Cooling System to accommodate the 

installation of the HI-Lift.

• Commenced floor modification needed for new rail transport system.

• Completed removal of the rad waste processing skid.

Projected activities through the end of July:

• Continue with modifications to the building ( duct work, heating, walkways & Back-Up Spent 

Fuel Pool Cooling System) to accommodate Hi-Lift Crane.
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Fuel Pool and Spent Fuel Pool 

Building Activities
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Hi-Lift Update

To Recap -- in response to a License Amendment Request (LAR) submitted to the NRC on March 24, 

2020 requesting the installation of the Hi-Lift Crane, the NRC granted approval of the installation with 

a Safety Evaluation Report dated February 25, 2022.

Since the last Oversight Board Meeting:

• Parts required for assembly have been delivered.

• Construction of crane has started for the Factory Acceptance Test (FAT) at the Holtec

Pittsburgh facility.

• The Engineering change package to facilitate installation has started.

Projected activities through the end of July:

• Complete Crane fabrication on 6/1/’22.

• FAT for the Hi-Lift is currently scheduled for 6/10/’22

• HI-Lift arrival on site scheduled for 7/8/’22. 



www.holtec.com  |  Page 14

Hi-Lift Crane (parts)

Strand Jacks 

Outrigger Arms 



www.holtec.com  |  Page 15

Vessel Segmentation

To Recap – the segmentation of both vessels is considered our second critical path and is scheduled to be 

complete in the same time frame as the dry fuel project. As scheduled, Unit 2 work will trail Unit 3 by 

approximately 6-8 months.

Since the last Oversight Board Meeting (Unit 2):

• Removed feedwater and main steam lines from Steam Generators

• Removed insulation from the RCS Loops

• Removed internal stand structures from reactor cavity

• Completed hatch enlargement and roll-up door installation

Projected activities through the end of July (Unit 2):

• Commence cutting steam domes of the 4 steam generators

• Remove additional cavity interferences

• Commence cutting RCS Loops

• Demo old equipment hatch
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Vessel Segmentation
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Vessel Segmentation
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Vessel Segmentation

Since the last Oversight Board Meeting (Unit 3):

• All four Steam Generator Domes have been cut

• 3 of 8 RCS Loops have been cut and isolated from reactor

• Old equipment hatch has been disassembled and disposed of

• Missile Shield Blocks have been removed and disposed of

• Nuclear Instrumentation Detectors (used to monitor core reactivity) have been removed and are being 

disposed.

• Commenced installation of transport system for loads out of containment.

• Commenced training of individuals responsible for segmentation activities

Projected activities through the end of July (Unit 3):

• Complete transport system and remove Steam Generator Domes

• Complete Segmentation Team training

• Ship Segmentation tooling following training

• Continue with RCS Loop cuts and isolation

• Prep for tooling and support structure installation in reactor cavity
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Vessel Segmentation
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Vessel Segmentation
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Vessel Segmentation
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Vessel Segmentation
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Vessel Segmentation
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Vessel Segmentation
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Building Demolition

Recap -- As stated on March 17th to the Oversight Board, building demolition activities are in 

progress along with several tanks no longer needed for support of the facility. Our concentration 

is on those tanks and buildings outside the protected area for ease of access for the demo 

crews. Following FOPP, demo work on buildings inside what is now known as the protected area 

will take place. 

Since the last Oversight Board Meeting:

• Security check point building used for Unit 3 only has been removed

• No. 11 Fuel Oil Storage Tank is demolished – placing metal into containers.

• Gas Turbine Oil tank – cleaned, ready for demo

Projected demolition activities through the end of July:

• No. 12 Fuel Oil Storage Tank

• Gas Turbine “complex” 

• Unit 3 Hazardous Waste Building (fluorescent bulbs, waste oil, cleaners, etc.)

• Training Center FWST and Diesel

• Warehouse 40

• Boathouse
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Building Demolition
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Building Demolition
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Building Demolition
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Building Demolition
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Building Demolition
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Building Demolition
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Building Demolition



www.holtec.com  |  Page 33

NRC Inspections & Activities

Holtec Proprietary & Confidential Information

Submittal
IPEC

Submittal Date

Requested / 

Anticipated NRC Review 

Complete

Exemption and LAR for Permanently Defueled Emergency Plan 12/2021 01/2023

Exemption from onsite and offsite Liability and Property Damage 

Insurance requirements 
03/2022 02/2023

Exemption from CoC requirements for loading fuel assemblies with 

source inserted 

03/2022
09/2022

LAR for removal of Cyber Security Requirements 05/2022 TBD

LAR for U2 Admin TS change (remove staffing for ISFSI only 

condition)
05/2022 TBD

Note:
• Satisfactory NRC Force on Force Inspection (5/4) No Violations
• 6/6/22 – 6/9/22 – NRC Onsite Inspection
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State Correspondence and Commitments

Since the last Oversight Board Meeting, we have submitted and /or discussed the following to 

various state agencies:

• MOU with Holtec and Enbridge concerning the gas lines at IPEC

• Responded to a request regarding Holtec’s past Operating Experience

• Working with NYS DPS on state resident inspector

• Provided feedback to multiple requests of information from NYS DPS

• Discussed Off-Site liability insurance with NYSERDA

• Discussed Rev.1 of the Site Characterization Scope Working Plan with NYS DEC. Will 

submit to NYS DEC with the incorporation of minor comments.

• Worked with Columbia Grad students on BV School Monitoring plan

• Working on property allowance south of plant for Town of Cortlandt
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Thank You!

Krishna P. Singh Technology Campus
1 Holtec Boulevard
Camden, NJ 08104

Tel: (856) 797-0900
www.holtec.com

Holtec Proprietary & Confidential Information


